Hershell

Sprint Retrospective

Sprint 8

(May 07, 2025 – June 13, 2025)

What went well:

- We have progress in our oauth login.
- We also little by little fixing our UI design and implementing the additional features.
- collaboration with other groups.

What could be improved:

- Continue, polish, and finish the backend and UI of our system.

What needs to be done:

- We will proceed to the sprint 9.
- The sprint that will be covered in sprint 9 are:
 - Backlogs from sprint 7, which is some tasks under the backend logic integration, UI/UX design, and CSS styling, responsive design.
 - o And the testing phase of our system.