## Hershell

# **Sprint Planning / Progress Update**

## **Sprint 8**


(May 07, 2025 – June 13, 2025)

#### **Sprint 7 Progress Percentage:**

30%

#### **Overall Project Percentage:**

68.8%



Our sprint 8 composed of the backlogs task in sprint 6 and newly distributed tasks from the sprint adjustment we made. We did not completed our entire task. We have backlogs and tasks that is still in progress, which is the tasks under the Backend Logic Integration and the UI enhancement. This task will be carried over to the next sprint.