

Hershell

Sprint Retrospective

Sprint 9

(May 14, 2025 – June 20, 2025)

What went well:

- We are still in progress of our oauth login.
- We also little by little fixing our UI design and implementing the additional features.
- collaboration with other groups.

What could be improved:

- Continue, polish, and finish the backend and UI of our system.

What needs to be done:

- Prepare for defense.
- Finish the oauth login and share post to other group's social media website.
- Finalized the UI design.
- Finalized the additional functions.
- Test our system.