

Hershell

Sprint Retrospective

Sprint 10

(May 21, 2025 – June 27, 2025)

What went well:

- Our oauth is done. We are successful in terms of being a client and being the provider
- We are enhancing and fixing our website's functionality and UI.
- collaboration with other groups.

What could be improved:

- Continue, polish, and finish the backend and UI of our system.

What needs to be done:

- Proceed to the sprint 11
- Finish share post to other group's social media website feature.
- Finalized the UI design.
- Finalized the website's feature functionality.
- Test our system.