

Hershell

Sprint Planning / Progress Update

Sprint 10


(May 21, 2025 – June 27, 2025)

Sprint 10 Progress Percentage:

20%

Overall Project Percentage:

80%



Our sprint 10 composed of the backlogs task from sprint 6, 7, and 8 which is about the remaining major features such as oauth login and share (externally to other social media website). Our tasks for current sprint is mainly to get the major features done, polishing our website's features functionality and UI. We are still in progress of our current sprint tasks.