

Hershell

Sprint Planning / Progress Update

Sprint 9


(May 14, 2025 – June 20, 2025)

Sprint 9 Progress Percentage:

29%

Overall Project Percentage:

77.78%



Our sprint 9 composed of the backlogs task in sprint 6 and newly distributed tasks from the sprint adjustment we made. We did not completed our entire task. We have backlogs and tasks that is still in progress, which is the tasks under the Backend Logic Integration, UI enhancement, and the testing of the system.