Hershell

Sprint Retrospective

Sprint 3

(May 03, 2025 – May 09, 2025)

What went well:

- Nothing went well.

What could be improved:

- Our group did not make any progress in our project because of schedules conflict, workloads, and exams during this week.

What needs to be done:

- As a Project Manager, I need to distribute the backlogs tasks in sprint 3 to the next sprint and adjust our group's timeline.
- We need to do the tasks in sprint 3 and our tasks in sprint 4.