Hershell

Sprint Planning / Progress Update

## *Sprint 2*

(April 23, 2025 – May 02, 2025)

Sprint 2 Progress Percentage:

100%

Overall Project Percentage:

30.3%

All of the task in sprint 2 which includes Wireframing, Initial mock up, Entity Relationship Diagram, Database schema design, and backend structure is completed within the deadline. Since we completed all of the task in sprint 2, there will be no task from sprint 2 that will be carried over to the next sprint.