Hershell

Sprint Planning / Progress Update

Sprint 5


(May 17, 2025 - May 23, 2025)

Sprint 5 Progress Percentage:

100%

Overall Project Percentage:

48.5%



I adjust the schedule and task distribution from sprint 5 to sprint 9, to balance the workloads and accommodate our backlogs. Our sprint 5 composed of all of the tasks in sprint 3 and the two task from sprint 4. All of the task in sprint 5 is completed which means there will be no task from sprint 5 that will be carried over to the next sprint.