

Hershell

Sprint Retrospective

Sprint 5

(May 17, 2025 – May 23, 2025)

What went well:

- I successfully redistributed the backlogs and the remaining tasks to the sprint 5 to sprint 9.
- We completed all tasks in sprint 5.

What could be improved:

- Integrates and improve the backend and UI of our system, which will be covered in our future sprint.

What needs to be done:

- We will proceed to the sprint 6.
- The sprint that will be covered in sprint 6 are:
 - The remaining tasks of backlogs from sprint 4
 - The redistributed tasks from sprint 5