Hershell

Sprint Planning / Progress Update

Sprint 6

(May 24, 2025 - May 30, 2025)

Sprint 6 Progress Percentage:

83.3%

Overall Project Percentage:

63.6%



Our sprint 6 composed of the remaining backlogs task in sprint 4 and newly distributed tasks from the sprint adjustment we made after the sprint 3 and 4 backlogs. We did not completed our entire task. We have one backlog, which is Backend Logic Integration. This task will be carried over to the next sprint.