Hershell

Sprint Retrospective

Sprint 2

(April 23, 2025 – May 02, 2025)

What went well:

- Our team is cooperative which is leading to a smooth workflow in doing the tasks in sprint 2.
- We are able to finish the tasks within the deadline and did not have any backlogs.

What could be improved:

- Enhance the UI/UX design.

What needs to be done:

- We will proceed to the sprint 3, which we will start coding the registration and login functionality that is divided into four task: Home page, Registration, Login, and Login using other social media account.