## Hershell

# **Sprint Retrospective**

## Sprint 6

(May 24, 2025 – May 30, 2025)

#### What went well:

- We finally finished and caught up to our backlogs from sprint 3 and 4.

### What could be improved:

- Continue, polish, and finish the backend and UI of our system.

#### What needs to be done:

- We will proceed to the sprint 7.
- The sprint that will be covered in sprint 7 are:
  - o Backlogs from sprint 6, which is backend logic integration.
  - o The redistributed tasks: API integration, UI/UX design, and CSS styling