Hershell

Sprint Planning / Progress Update

Sprint 1

(April 12, 2025 - April 22, 2025)

Sprint 1 Progress Percentage:

100%

Overall Project Percentage:

15.625%

All of the task in sprint 1 which includes User Story, Use Case Diagram, Work Breakdown Structure, Initial Project Timeline, and preparing the Web Hosting is completed within the deadline. Since we completed all of the task in sprint 1, there will be no task from sprint 1 that will be carried over to the next sprint.