Hershell

Sprint Retrospective

Sprint 4

(May 10, 2025 – May 16, 2025)

What went well:

- Nothing went well.

What could be improved:

- Our group did not make any progress in our project because of schedules conflict, workloads, and exams during this week.

What needs to be done:

- As a Project Manager, I need to distribute the backlogs tasks in sprint 3 and sprint 4 to the next sprint, and adjust our group's timeline.
- We need to do the tasks in sprint 3, sprint 4, and sprint 5 in our next sprint.