Hershell

Sprint Retrospective

Sprint 7

(May 31, 2025 – June 06, 2025)

What went well:

- We are done with the bare minimum requirements of the project and some additional features.

What could be improved:

- Continue, polish, and finish the backend and UI of our system.
- Test our API with other social media groups if it is working.

What needs to be done:

- We will proceed to the sprint 8.
- The sprint that will be covered in sprint 8 are:
 - Backlogs from sprint 7, which is some tasks under the backend logic integration.
 - The redistributed tasks: UI/UX design, and CSS styling, responsive design.