

Hershell

Sprint Planning / Progress Update

Sprint 12


(July 05, 2025 – July 08, 2025)

Sprint 12 Progress Percentage:

33%

Overall Project Percentage:

87%



Our sprint 12 composed of the in progress tasks from sprint 6, 7, 8, and 9, which is about the remaining major feature: share (externally to other social media website), finalizing UI/UX design, and testing the system. Our tasks for current sprint is mainly to get the external share feature done, polishing our website's features functionality and UI. We are already done with the remaining major feature, which is share externally to other social media website. We already finalize our UI/UX design. Our last task is to test the system. We already test the features that got to be done first and will test the rest that just recently finished.